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Mr, Frank Battaglia
USEPA Region I H3R- CAN3
JFK Federal Building

- Boston, MA 02283

Dear Mr. Battaglia:

The Phase IA field investigation of the CIBA-GEIGY Cranston, Rhode Island,
facility is scheduled to begin on 9 July 1990. A scheduling summary of selected
Phase IA field tasks is given in Table 1. For each task, the anticipated start and
complete dates are given. Because these field tasks involve subcontractors, the
scheduled start dates are tentative. Before initiating a site visit, USEPA or its
oversight group may wish to contact me for an updated task status. 1can be
reached at either my office in Wayne, New Jersey, or at the facility. The
telephone number at Cranston is (401) 461-2350,~ FAX

$61-2 103

Should you have any comments or questions regarding the contents of this.

letter, please feel free to contact the undersigned.

Very truly yours,

Yot iy

Mark Houlday
Project Geologist

Lo Hornis

Roger Henning
Responsible Professional .
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TABLE 1

ANTICIPATED PHASE IA FIELD SCHEDULE

Task Start Date Complete Date
&Ry s 9 FeLy —_ 22 Tuly
Surface Geophysics 9 July 1990 12 July 1990

(Seismic/Resistivity)

Surface Geophysics
(Ground Penetrating Radar)

Hydrologic Stucies
(River reconpaissance)

Geologic Studies
(Drilling, Sampling, Coring)

Hydrogeologic Studies

(Piezometer and Well Installation)

Hydrologic Studies

(Surface Water and Sediment Sampling)

ms90-09¢

16 July 1990
A2

~Lk6-July 1990
)7

16-July 1990
172

16 July 1990

23 July 1990

20 July 1990

20 July 1990
—_ 2o TULYT

3 August 1990

3 August 1990

27 July 1990

87X4660-1.34
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Mr. Frank Battaglia

USEPA Region I HSR-CAN3
JFK Federal Building
Boston, MA 02283

Dear Mr. Battaglia:

The Phase IA field investigation of the CIBA-GEIGY Cranston, Rhode Island,
facility is scheduled to begin on 9 July 1990. A scheduling summary of selected
Phase IA field tasks is given in Table 1. For each task, the anticipated start and
complete dates are given. Because these field tasks involve subcontractors, the
scheduled start dates are tentative. Before initiating a site visit, USEPA or its
oversight group may wish to contact me for an updated task status. I can be
reached at either my office in Wayne, New Jersey, or at the facility. The
telephone number at Cranston is (401) 461-2350.

Should you have any comments or questions regarding the contents of this
letter, please feel free to contact the undersigned.

Very truly yours,
,/
S

Mark Houlday
Project Geologist

Sy

Roger Henning
Responsible Professional
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TABLE 1
ANTICIPATED PHASE IA FIELD SCHEDULE

Task Start De_ite

Complete Date

Surface Geophysics 9 July 1990
(Seismic/Resistivity)

Surface Geophysics 16 July 1990
(Ground Penetrating Radar)

Hydrologic Studies 16 July 1990
(River reconnaissance)

Geologic Studies 16 July 1990
(Drilling, Sampling, Coring)

Hydrogeologic Studies 16 July 1990
(Piezometer and Well Installation)

Hydrologic Studies 23 July 1990 .
(Surface Water and Sediment Sampling)

ms90-094

12 July 1990
20 July 1990
20 July 1990
3 Aggust 1990
3 August 1990

27 July 1990
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